
Capital Improvement Project Status
Airport

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

383 Airport Layout Plan UpdateBrandley Engineering Airport $150,000Roland Neufeld

Status Update DateProject Phase

Approved

12/10/2019 Staff recently received confirmation from the FAA as to which aircraft the reconstructed runway should be designed to. The dimension of the reconstructed runway (length, width) 
will not change from what is currently existing. As such, staff can now finalize the ALP. A submittal of the ALP to the FAA for review is anticipated around the first of the yea.

11/8/2019The Airport Layout Plan is nearly complete however the design team is currently waiting for additional flight data from FAA. Staff met with FAA on September 11th and requested 
the additional flight data again. FAA stated they would provide the data soon and requested that staff create a report laying out the financial implications should FAA require that 
the runway be reconstructed with a narrower width due to more infrequent use of the airport by larger planes.

229 The existing Airport Fuel island is in disrepair. Currently, the only way that we 
are allowed to use it is if the City staff operates the pumps thereby tying up 
staff. The project would remove the existing fuel tanks and construct a new fuel 
island west of the existing location.

Lincoln Regional Airport $868,500Roland Neufeld

Status Update DateProject Phase

Approved

12/10/2019Construction began in October. The tank foundation has been excavated and the electrical conduits and base rock have been installed. The concrete for the foundation is expected 
to be poured prior to the end of the year. Construction is anticipated to go through March 2020 due to the long lead time to manufacture the fuel tanks.

11/8/2019Construction began on Ocotober 28th. Construction is anticipated to go through February 2020 due to the long lead time to manufacture the fuel tanks.

230 Runway 15-33 is nearing the end of its service life and requires complete 
reconstruction. The pavement is weathering and cracks have developed, due to 
thermal expansion and contraction. The pavement maintenance analysis 
conducted in 2008 and updated in 2015 indicated that the pavements on the 
runway have a remaining life of 2 to 3 years with forecast traffic.

Lincoln Regional Airport $110,000Roland Neufeld

Status Update DateProject Phase

Pending Funding

12/10/2019FAA denied the pre-application that was submitted in early February requesting grant funding to begin the environmental assessment component of the project. The FAA want the 
City's Airport Layout Plan (ALP) to be completed prior to moving forward with the runway reconstruction project. The ALP will be submitted to the FAA around the first of the year 
for their review.

11/8/2019FAA denied the pre-application that was submitted in early February requesting grant funding to begin the environmental assessment component of the project. The FAA want the 
City's Airport Layout Plan (ALP) to be completed prior to moving forward with the runway reconstruction project. The ALP should be wrapped up in the next couple of months.

Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

181 Lakeview Farms Vol. Storage Phase 1 - bring into operation Waltz Road between N Dowd and Wheatland Road $2,325,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/10/2019The project is on hold until funding can be solidified.  The expectation is that the project can move forward in early 2020. Design

11/7/2019The project is on hold until funding can be solidified.  The expectation is that the project can move forward in early 2020. Design
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Drainage
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

428 Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern 
limits

$90,000Alan Mitchell

Status Update DateProject Phase

Approved

10/23/2019Plans are completed.  Regulatory Permits have been issued.  Construction will most likely be in summer-2020, depending upon budget cycle.  Staff may proceed to council in Winter 
2020 for budget augmentation, for Construction, so that the project can be completed during the dry season.

Design

Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

416 Existing parking lot surface needs rehabilitation.  Parking lot needs expanded to 
accommodate demand and make room for solid waste recycle bins.  (Design 
only 18/19)

Joiner Park $40,000Alan Mitchell

Status Update DateProject Phase

Approved

12/10/2019Final design has been completed. Funding for construction will wait for approval either in the 20/21 FY or as a budget augmentation should funds be available. Design

10/23/2019Final design has commenced, but construction funding wasn't approved in 19/20 CIP, so the project cannot move forward to construction. Design

Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

373 Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library $225,000Andrew Kellen

Status Update DateProject Phase

Approved

12/9/2019Contractor has completed the welding and the painting for the canopies. Staff has performed a final inspection of the improvements and will be issuing a punch list to the 
contractor this week. Contractor is anticipated to be complete with all items by the end of next week, pending weather.

Construction

405 Provide exterior on-site improvements to comply with ADAAG requirements at 
the Twelve Bridges Library

Williams + Paddon Western parking lot at the Twelve Bridges Library $547,000Andrew Kellen

Status Update DateProject Phase

Approved

12/9/2019Staff performed a final inspection of the completed work on November 25th, where a few items were noted as non-compliant. The contractor has been informed of these items 
and is scheduling crews to make the corrections. The project is anticipated to be complete by the end of December.

Construction

Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/10/2019The project is moving forward again with direction provided by the Caltrans Highway Bridge Program advisory group.  Revised environmental documents are being worked on for 
resubmittal to Caltrans.

Design

11/7/2019The project will begin moving forward again with direction provided by the Caltrans Highway Bridge Program advisory group.  Revised environmental documents will need to be 
resubmitted to Caltrans for approval.

Design

354 Lincoln Blvd Improvements Phase II and HSIPMark Thomas Phase 2 - McBean Park Dr. to 1st Street
HSIP - Sterling Pkwy to 7th Street

$1,315,000Araceli Cazarez

Status Update DateProject Phase

In Construction
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

354 Lincoln Blvd Improvements Phase II and HSIPMark Thomas Phase 2 - McBean Park Dr. to 1st Street
HSIP - Sterling Pkwy to 7th Street

$1,315,000Araceli Cazarez

Status Update DateProject Phase

In Construction

12/9/2019Staff is working with CM team and Contractor for final paperwork including as-builts. Notice of Completion to be filed in January after Council approval. Notice of Completion

11/7/2019Contractor has completed final punch list items in the field and is working on paperwork.  Staff anticipates filing a Notice of Completion in December for this project. Construction

354 & 418 Lincoln Blvd Improvements Phase III At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and 
7th Streets

$265,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/9/2019Based on the revised cost estimated provided by UPRR; the City can only afford to construct 2 of the 5 crossings.  We will be proceeding with 1st and 5th Street.  The remaining 
crossings will be on hold until additional funding is identified.

Design

11/7/2019Revised cost estimates have been received from UPRR.  A conference call is scheduled for Friday November 15th to review costs and next steps for the project. Design

421 Crosswalk Enhancement Various Locations Various locations near schools throughout the City and McBean Park $297,500Araceli Cazarez

Status Update DateProject Phase

Notice Of Completion

11/7/2019The project will continue the Notice of Completion stage anticipated to be ready for Council approval at the December meeting.  All site work has been completed. Notice of Completion

423 Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd $45,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/9/2019There has been no word from PG&E regarding project progress. Design

11/7/2019There has been no word from PG&E regarding project progress. Design

391 1st Street Rehabilitation from the alley west of K Street to O Street.R.E.Y. Engineers First Street from Lincoln Blvd. to R St. $1,382,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/9/2019Project is out to Bid with Bids due mid-January 2020.  Staff anticipates award of construction contract at the February Council meeting. Bidding / Award of Contract

11/7/2019Staff will be proceeding with bidding the project as authorized by Caltrans with limits from O Street to K Street.  Unfortunately, PG&E did not relocate their facilities outside of this 
area and could potentially delay the project or miss the construction window of summer 2020 if the City waited for them.  The project will be out to bid in December/January.

Bidding / Award of Contract

297 The current culvert crossing has failed and a large void is developing under the 
road where soil is being washed away. This project would expose the failed 
pipe, make any repairs necessary and backfill the trench and any voids under 
the road surface.

On Gladding Road at the crossing of Markham Ravine. $75,000Travis Williams

Status Update DateProject Phase

Approved

12/9/2019Staff is working on finalizing specifications in order to go out to bid in 2020. Design
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

298 The project consists of various types of rehabilitation of the existing roadway 
surface, including crack seal, areas of base repair, segments of slurry seal, and 
segments of overlay.     The project limits are on Joiner Parkway, from Moore 
Road to Nicolaus Rd. 
Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway $300,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/9/2019Still awaiting response regarding environmental review from Caltrans. Environmental

11/7/2019Preliminary Environmental Study has been submitted to Caltrans for review and approval before the City can continue to the next process of Right-of-way clearance. Environmental

329 Joiner Parkway needs to be expanded from two lanes to four lanes in order to 
meet future traffic demands.  A bicycle lane and sidewalk will be installed on 
the west side of Joiner Parkway. A traffic signal will be installed at the Westview 
Drive intersection and a roundabout will be installed at the Fieldstone Drive 
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay. 
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as 
part of this project.

East Joiner Parkway $650,000Araceli Cazarez

Status Update DateProject Phase

Approved

12/10/2019The project is in the final stages of design.  Also, there has been correspondence with the Army Core of Engineers regarding permitting for the project.  A formal permit package was 
submitted in October for the Nation Wide Permit with reviews underway.  Recent correspondence from the Army Core of Engineers indicates they anticipate having the permit 
completed and ready for issuance by July 2020.

Design

11/7/201990% Design review comments have been submitted back to the consultant.  Upon confirmation of funding availability staff will proceed with PS&E approval from Council and 
budget augmentation for construction.

Design

333 Grind and Overlay of roadway, to address surface rutting and deterioration.Coastland Lincoln Boulevard $1,495,000Alan Mitchell

Status Update DateProject Phase

Approved

10/23/2019100% PS&E submitted and reviewed.  Final PS&E and Bid Auhorization will go to Council in December.  Project construction slated for summer 2020.  Coastland will provide 
CM/Inspection.

Design

439 Provide necessary maintenance to four bridges, as recommended by the 
Caltrans Inspection Reports.  Work includes debris removal, spalling repair, deck 
seals, and replace joint seals.  City staff will handle the debris removal.

Mark Thomas Auburn Ravine/Lincoln Blvd., Auburn Ravine/Joiner Pkwy., Orchard 
Creek/Twelve Bridges Blvd., and Ingram Slough/Brentford Cr.

$310,000Alan Mitchell

Status Update DateProject Phase

Approved

12/10/2019Mark Thomas & Company is currently working on the respective exhibits and permitting documents.  Permitting and CEQA clearance should be completed in May 2020 with 
construction following thereafter.

Environmental

10/23/2019A Task Order Amendment with Mark Thomas & Company was approved, for project-specific permitting at two locations where water flows year-round.  Permitting and CEQA 
clearance should be completed in May 2020, and construction is slated for late summer.

Environmental

124 The project will rehabilitate the pavement on the streets east of Lincoln High 
School. ADA curb ramps will also be installed.

$0Roland Neufeld

Status Update DateProject Phase

Approved

12/10/2019The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project.

11/8/2019The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project.
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Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

458 This project consists of removing portions of failed roadway and repaving with 
new asphalt.

Moore Road between Fiddyment Road and Nelson Lane. $0Andrew Kellen

Status Update DateProject Phase

Notice Of Completion

12/9/2019The contractor has completed the pothole repairs on Moore Road. The Notice of Completion is anticipated to go Before Council in January 2020.

Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

411 WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of 
Oxidation Ditch and related components

Stantec WWTRF $1,540,000Roland Neufeld

Status Update DateProject Phase

Approved

12/10/2019The expansion project is anticipated to go out to bid in the Spring of 2020.

11/8/2019On September 26th staff received qualifications from fourteen contractors wishing to bid on the upcoming expansion project. Twelve of the fourteen contractors were found to 
have met the minimum qualifications to be allowed to bid on the project. The expansion project is anticipated to go out to bid in the Spring of 2020.

425 Silver Spur Sanitary Sewer Lift Station replacement Silver Spur Circle $400,000Andrew Kellen

Status Update DateProject Phase

Approved

12/9/2019Staff is working with the contractor on a change in scope for the emergency storage pipe. Contractor is anticipated to break ground on the storage system in the next week or two. 
The motor control panel is expected to be delivered within the next week, at which time staff will work with the contractor to schedule the lift station rehabilitation work.

Construction

427 Aviation Blvd & Venture Dr Sewer Line - replacement of approx. 400 feet Aviation Blvd & Venture Dr $62,000Andrew Kellen

Status Update DateProject Phase

Approved

12/9/2019This project will be proposed for consideration on the FY20/21 budget for construction Design

300 Phase 2 Reclamation - extend reclaimed water for irrigation to Machado, Peter 
Singer Park and Joiner Park

Stantec Peter Singer Park, Machado Park and Joiner Park $305,000Araceli Cazarez

Status Update DateProject Phase

Notice Of Completion

12/10/2019A notice of completion will be filed at the January Council meeting.  Awaiting warranty bonds from the contractor. Notice of Completion

11/7/2019A notice of completion will be filed at the December Council meeting. Notice of Completion

435 "The existing sewer lines (6"", 8"", 10"") are not functioning as designed in the 
locations described below.  In one location, a sewer line passes through a storm 
drain manhole, which causes drainage to  back up.  The sewer system needs to 
be rehabilitated to reduce the frequency of maintenance and pumping out of 
the system.  1) Design and construction of O Street, north and south of First 
St. 2) Design and construction of Sixth St.: from alley west of  M St. to O St.  
Alley between N St. and O St.:  from 5th St. to 6th St. 3) Design and 
construction of First St.  From D St. to Ina Way    4) Design only of:  First Street: 
from Alley west of H St. to Alley west of J St.   Alley west of J St.: from First St. to 
2nd St.  J Street:  from First St. to 2nd St.  Hollingswort Dr. (west of J St.):  south 
of First St.  "

R.E.Y. Engineers Replacement of approximately 3000 linear feet of sewer line in three 
locations (see Limits)

$1,898,500Andrew Kellen

Status Update DateProject Phase

Approved
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Wastewater
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

435 "The existing sewer lines (6"", 8"", 10"") are not functioning as designed in the 
locations described below.  In one location, a sewer line passes through a storm 
drain manhole, which causes drainage to  back up.  The sewer system needs to 
be rehabilitated to reduce the frequency of maintenance and pumping out of 
the system.  1) Design and construction of O Street, north and south of First 
St. 2) Design and construction of Sixth St.: from alley west of  M St. to O St.  
Alley between N St. and O St.:  from 5th St. to 6th St. 3) Design and 
construction of First St.  From D St. to Ina Way    4) Design only of:  First Street: 
from Alley west of H St. to Alley west of J St.   Alley west of J St.: from First St. to 
2nd St.  J Street:  from First St. to 2nd St.  Hollingswort Dr. (west of J St.):  south 
of First St.  "

R.E.Y. Engineers Replacement of approximately 3000 linear feet of sewer line in three 
locations (see Limits)

$1,898,500Andrew Kellen

Status Update DateProject Phase

Approved

12/9/2019The contractor has completed all of the sewer main rehab with the exception of one location (1st Street & D Street) where conflicts were encountered with existing utilities. A new 
design has been prepared for this location and staff is working with the contractor to negotiate pricing. Materials are anticipated to be ordered by the end of this week, with work 
resuming after the holidays.

Construction

436 This project will consist of the rehabilitation/replacement of sewer main, service 
laterals, and sewer manholes in the area east of the Lincoln High School.  These 
improvements will precede the roadway repaving and reconstruction that is 
anticipated to take place in summer 2019. This project will replace 
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service 
connections.

H, I and J Streets between 9th Street and 6th Street and 7th, 8th and 9th 
Streets between H and J Streets

$1,750,000Roland Neufeld

Status Update DateProject Phase

Approved

12/10/2019The construction documents are complete however the project was not budgeted for FY 19/20 and will therefore be shelved until funding is approved for construction.

11/8/2019The construction documents are complete however the project was not budgeted for FY 19/20 and will therefore be shelved until funding is approved for construction.

Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

307 42" Pipeline and Metering Station (PCWA)Ubora Southeasterly City Limit between Fuente Place and Conspiracy Point 
reservoir

$7,866,000Dane Schilling

Status Update DateProject Phase

In Construction

12/9/2019The large diameter piping inside the building has been pressure tested, disinfected and is now connected to the 42-inch transmission main. Concrete block walls are complete and 
roofing is being installed.  Floor grating is being installed over the basement areas. Remaining items include utility tie-ins, fencing, asphalt paving around the building and 
installation of electrical components. Staff has been meeting with PCWA regarding coordination of SCADA controls as well as items that need to be memorialized in a memorandum 
of understating between the City and PCWA.

Construction

11/15/20196,000 feet of the 42" pipeline is complete and operational. The 42" transmission main has been connected to the new metering station. Wet utilities around the metering station 
have been installed. Electrical conduits and lighting systems are currently being installed. The masonry block and glass block for the building are complete. The travelling crane and 
floor grating are being installed. Roof trusses are onsite and will be placed soon. Fine grading of the site and paving operations are scheduled within the next three weeks.

Construction

377 Tank #3 at Verdera North (5 MG Tank)Bennett Engineering Twelve Bridges at Catta Verdera $12,924,821Dane Schilling

Status Update DateProject Phase

In Construction

12/9/2019Four of the eleven concrete wall panels for the tank have been poured/cast. Construction of form work for the concrete columns within the tank has begun. Concrete work on the 
tank walls, columns and roof will continue for the next several months. Utility work in Bella Circle is complete and the street pavement has been restored. Installation of 36-inch and 
16-inch pipes in the access road and up to the tanks and metering station site are the next items of work. The contractor has indicated they may complete the project after the 
allotted contract time has expired. Staff and the construction manager have scheduled a special meeting with the contractor to discuss a plan to adjust operations to complete the 
project on-schedule.

Construction
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Water
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

377 Tank #3 at Verdera North (5 MG Tank)Bennett Engineering Twelve Bridges at Catta Verdera $12,924,821Dane Schilling

Status Update DateProject Phase

In Construction

11/15/2019Utility work at Bella Circle is complete. Paving is scheduled within the next two weeks. The 16" water main is nearly complete. The third out of eleven sections of the tank wall has 
been poured. Grading and winterization of the old City pond is complete.

Construction

442 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flows and water pressure.

R.E.Y. Engineers Waterlines will be replaced along S. Herold, East 6th, East 7th, East 8th 
and East 9th (East Ave. to S. Herold).

$1,680,000Andrew Kellen

Status Update DateProject Phase

In Construction

12/9/2019The contractor has completed the water system upgrades and is anticipated to be complete with the sewer system upgrades by next week. Concrete and pavement restoration will 
resume once the sewer system is complete and the weather allows for work to proceed. A change order has been issued to the contractor to replace the existing water main on 9th 
Street between East Avenue and C Street. Materials have been ordered for this additional scope and work is anticipated to begin after the holidays.

Construction

455 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flow and water pressure.  Repair or replace various sized water 
valves.  Replace water laterals that have a history of leaking. The project 
includes replacement of approximately 3,000 linear feet of water main, six fire 
hydrants and 25 water services. This project would also include approximately 
60 lineal feet of storm drain improvements on East Avenue near 5th Street.

Bennett Engineering Services East Avenue & A Street $0Andrew Kellen

Status Update DateProject Phase

Approved

12/9/2019Staff has reviewed and returned 80% plans to the design engineer. The project is scheduled to go before City Council on December 10th to approve the plans and specifications and 
authorize the Engineering Division to proceed with public bidding. Construction is anticipated to begin April/May 2020.

Design
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